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May 2014 Construction Photos 

 
North Battle Creek Feeder Diversion Dam:  The contractor has removed the roadway asphalt in 
preparation for installing the precast concrete block wall.  
 

 
North Battle Creek Feeder Diversion Dam:  The contractor is placing the Caltrans 72.2.02 A size No. 3 
backing materials for the concreted rock slope protection. 
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North Battle Creek Feeder Diversion Dam:  The contractor completes placement of No. 3 backing 
materials on the 1.5:1 slope for rock slope protection.  

 
North Battle Creek Feeder Diversion Dam:  The contractor is placing concrete in the voids of the rock 
slope protection to a minimum depth of 10-inch.  
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North Battle Creek Feeder Diversion Dam:  The contractor is using the excavator to cut the sub-base 
for the step elevations of the precast concrete wall.  

 
North Battle Creek Feeder Diversion Dam:  The contractor is laying the blocks for the precast 
concrete wall and installing the drain pipe behind the wall. 
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North Battle Creek Feeder Diversion Dam:  Backfilling operation behind the precast concrete block 
wall.  

 
North Battle Creek Feeder Diversion Dam:  The contractor is backfilling the precast concrete block 
wall and compacting the fill in 8 – 12 inch lifts.  


